




DEPARTMENT OF THE ARMY  
US ARMY ELECTRONICS RESEARCH AND DEVELOPMENT COMMAND  
US ARMY ELECTRONIC WARFARE LABORATORY  
INTELLIGENCE MATERIEL DEVELOPMENT AND SUPPORT OFFICE  
FORT GEORGE G. MEADE, MARYLAND 20755



DELEW-I-L

November 14 1984

SUBJECT: Amendment November 2 to Letter Order Number 18 -  
Approval for Contract Completion Extension

Mr. James Dolen  
Senior Contracts Administrator  
SRI-International  
333 Ravenswood Avenue  
Menlo Park, California 94025

Dear Mr. Dolen:

References:

- a. Letter, IMDSO, DELEW-I-L, 7 November 1983, subject:  
Letter Order No. 18.
- b. Letter, IMDSO, IAGPA-F-SA, 9 January 1984, subject:  
Amendment No. 1 to Letter Order No. 18.
- c. SRI-International Memorandum, 9 November 1984, subject:  
Request for Contract Completion Extension.

This is Amendment Number 2 to Letter Order No. 18 which  
constitutes a U.S. Government contract for services.

Your request for an extension of the completion dates of  
Statements of Work (SOW) ESU's 83-134, 83-144, 83-145, 83-147,  
and 83-148 until 21 December 1984 is approved with the  
understanding that completion is defined to mean delivery of all  
reports as specified in individual SOW's.

The following changes to reference a and the Statements of  
Work are necessitated by the extension of completion dates.

- a. Letter Order No. 18: Change delivery schedule paragraph  
to read: "Delivery for Statements of Work for Training will be  
21 December 1984, and 21 December 1984 for research studies."

b. ESU 83-145. Change paragraph 4.4 to read: .....  
"Training will will be completed by 14 December 1984 and reports  
submitted by 21 December 1984."

c. ESU 83-148: Change paragraph 4.4 to read: ..... "All  
work will be completed by 21 December 1984."

In accordance with your request, the changes in delivery dates  
are made on a no cost basis.

Sincerely,



James C. Brownlow  
Department of the Army Civilian  
Intelligence Materiel  
Development and Support Officer

ACCEPTANCE BY SRI-International: \_\_\_\_\_

DATED: Nov. 29, 1984

